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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  

         
         
                The total cost of this contract was increased by $1,704,380.00 from $13,988,436.29 to 
$15,692,816.29. 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 174602  
                The FSC code J069 has been added.  
                The PROG code C9E has been added.  
                The WSC Equipment code 000 has been added.  
                The SIC code 8711 has been added.  
                The NAICS code 541330 has been added.  
                The MDAP/MAIS Code 000 has been added.  
 
        CLIN 1805 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1805  5 Months    
 CIS Everett 

FFP 
Option to Extend Services IAW FAR 52.217-8. Appendix B01 Attachment B04 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 180501 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
180501     $0.00  
 CIS Everett Funding 

FFP 
116 hours (58 hrs per month x 2 months) 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BS 

CIN: 130060021600004 
 

  
 

              
   
 
        CLIN 1809 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1809  5 Months    
 CIS Mayport 

FFP 
Option to Extend Services IAW FAR 52.217-8. Appendix B01 Attachment B03 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 180901 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
180901     $0.00  
 CIS Mayport Funding 

FFP 
504 hours (168 hrs per month x 3 months) 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BT 

CIN: 130060021600002 
 

  
 

              
   
 
        CLIN 1813 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1813  5 Months    
 CIS Pearl Harbor 

FFP 
Option to Extend Services IAW FAR 52.217-8. Appendix B01 Attachment B05 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 181301 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
181301     $0.00  
 CIS Pearl Harbor Funding 

FFP 
184 hours (92 hrs per month x 2 months) 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BS 

CIN: 130060021600005 
 

  
 

              
   
 
        CLIN 1817 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1817  5 Months    
 CIS San Diego 

FFP 
Option to Extend Services IAW FAR 52.217-8. Appendix B01 Attachment B02 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 181701 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
181701     $0.00  
 CIS San Diego Funding 

FFP 
974 hours (487 hrs per month x 2 months) 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BS 

CIN: 130060021600006 
 

  
 

              
   
 
        CLIN 1821 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1821  5 Months    
 CIS Sasebo/Yokosuka, Japan 

FFP 
Option to Extend Services IAW FAR 52.217-8. Appendix B01 Attachment 
B06/B07 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 182101 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
182101     $0.00  
 CIS Sasebo/Yokosuka, Japan 

FFP 
424 hours (212 hrs per month x 2 months) 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BS 

CIN: 130060021600007 
 

  
 

              
   
 
        CLIN 1840 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1840  5 Months    
 Scheduling Website Maintenance  

FFP 
Option to Extend Services IAW FAR 52.217-8 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 184001 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
184001     $0.00  
 Scheduling Website Maintenance Funding 

FFP 
2 Months @  per month 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BS 

CIN: 130060021600008 
 

  
 

              
   
 
        CLIN 1842 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1842  5 Months    
 CIS San Diego LCS JOOD 

FFP 
Option to Extend Services IAW FAR 52.217-8. Appendix B02 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 184201 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
184201     $0.00  
 CIS San Diego LCS JOOD Funding 

FFP 
3,465 hours (693 hrs per month x 5 months) 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BU 

CIN: 130060021600010 
 

  
 

              
   
 
        CLIN 1846 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1846  5 Months    
 NSS Newport 

FFP 
Option to Extend Services IAW FAR 52.217-8 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 184601 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
184601     $0.00  
 NSS Newport Funding 

FFP 
4,075 hours (490 NSS CIS + 325 LCS @ 815 hrs per month x 5 months) 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BU 

CIN: 130060021600011 
 

  
 

              
   
 
        CLIN 1850 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1850  5 Months    
 CIS Norfolk 

FFP 
Option to Extend Services IAW FAR 52.217-8. Appendix B01 Attachment B01 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 185001 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
185001     $0.00  
 CIS Norfolk Funding 

FFP 
1,638 hours (546 hrs per month x 3 months) 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BT 

CIN: 130060021600001 
 

  
 

              
   
 
        CLIN 1901 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1901  5 Months    
 CIS Manama, Bahrain 

FFP 
Option to Extend Services IAW FAR 52.217-8 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 190101 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
190101     $0.00  
 CIS Manama, Bahrain Funding 

FFP 
142 hours (71 hrs per month x 2 months) 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BS 

CIN: 130060021600009 
 

  
 

              
   
 
        CLIN 1902 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1902  5 Months    
 CIS Rota, Spain 

FFP 
Option to Extend Services IAW FAR 52.217-8 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 190201 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
190201     $0.00  
 CIS Rota, Spain Funding 

FFP 
81 hours (27 hrs per month x 3 months) 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BT 

CIN: 130060021600003 
 

  
 

              
   
 
        CLIN 1903 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1903  5 Months    
 4th JOOD Instructor, San Diego 

FFP 
Option to Extend Services IAW FAR 52.217-8 
FOB: Destination 
  

 

   
  

 
 NET AMT  
 
    

              
PSC Code J069 
   
 
        SUBCLIN 190301 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
190301     $0.00  
 4th JOOD Instructor, San Diego Funding 

FFP 
800 hours (40 hrs per week) 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300600216-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN BU 

CIN: 130060021600012 
 

  
 

              
   
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for CLIN 1805: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 180501: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1809: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 180901: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1813: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 181301: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1817: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
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The following Acceptance/Inspection Schedule was added for SUBCLIN 181701: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1821: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 182101: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1840: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 184001: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1842: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 184201: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1846: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 184601: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1850: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 185001: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
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The following Acceptance/Inspection Schedule was added for CLIN 1901: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 190101: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1902: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 190201: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for CLIN 1903: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 190301: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item has been added to CLIN 1805: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 16-SEP-2016 TO 

15-FEB-2017  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 1809: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
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  POP 16-SEP-2016 TO 
15-FEB-2017  

N/A  NAWCTSD LOGISTICS 
CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 1813: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 16-SEP-2016 TO 

15-FEB-2017  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 1817: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 16-SEP-2016 TO 

15-FEB-2017  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 1821: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 16-SEP-2016 TO 

15-FEB-2017  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 1840: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 16-SEP-2016 TO 

15-FEB-2017  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  
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The following Delivery Schedule item has been added to CLIN 1842: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 16-SEP-2016 TO 

15-FEB-2017  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 1846: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 16-SEP-2016 TO 

15-FEB-2017  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 1850: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 16-SEP-2016 TO 

15-FEB-2017  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 1901: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 16-SEP-2016 TO 

15-FEB-2017  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 1902: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
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  POP 16-SEP-2016 TO 
15-FEB-2017  

N/A  NAWCTSD LOGISTICS 
CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
The following Delivery Schedule item has been added to CLIN 1903: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 16-SEP-2016 TO 

15-FEB-2017  
N/A  NAWCTSD LOGISTICS 

CINDY CALDERON 
12211 SCIENCE DRIVE 
ORLANDO FL 32826-3224 
(407) 380-4482 
FOB:  Destination  

N61340  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $1,213,873.00 
from $13,988,091.44 to $15,201,964.44.  
         
SUBCLIN 180501: 
Funding on SUBCLIN 180501 is initiated as follows:  
          
        ACRN: BS  
          
        CIN: 130060021600004  
          
        Acctng Data: 1761804 70BD 257 53824 S 060957 2D C003TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00076NU000P  
         
SUBCLIN 180901: 
Funding on SUBCLIN 180901 is initiated as follows:  
          
        ACRN: BT  
          
        CIN: 130060021600002  
          
        Acctng Data: 1761804 60BD 257 53825 S 060951 2D C003NA  
          
        Increase:   
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        Total:   
          
        Cost Code: 465816SU001Q  
         
SUBCLIN 181301: 
Funding on SUBCLIN 181301 is initiated as follows:  
          
        ACRN: BS  
          
        CIN: 130060021600005  
          
        Acctng Data: 1761804 70BD 257 53824 S 060957 2D C003TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00076NU000P  
         
SUBCLIN 181701: 
Funding on SUBCLIN 181701 is initiated as follows:  
          
        ACRN: BS  
          
        CIN: 130060021600006  
          
        Acctng Data: 1761804 70BD 257 53824 S 060957 2D C003TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00076NU000P  
         
SUBCLIN 182101: 
Funding on SUBCLIN 182101 is initiated as follows:  
          
        ACRN: BS  
          
        CIN: 130060021600007  
          
        Acctng Data: 1761804 70BD 257 53824 S 060957 2D C003TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00076NU000P  
         
SUBCLIN 184001: 
Funding on SUBCLIN 184001 is initiated as follows:  
          
        ACRN: BS  
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        CIN: 130060021600008  
          
        Acctng Data: 1761804 70BD 257 53824 S 060957 2D C003TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00076NU000P  
         
SUBCLIN 184201: 
Funding on SUBCLIN 184201 is initiated as follows:  
          
        ACRN: BU  
          
        CIN: 130060021600010  
          
        Acctng Data: 1761804 22M8 257 63190 0 068566 2D C25027  
          
        Increase:   
          
        Total:   
          
        Cost Code: 631906A1935Q  
         
SUBCLIN 184601: 
Funding on SUBCLIN 184601 is initiated as follows:  
          
        ACRN: BU  
          
        CIN: 130060021600011  
          
        Acctng Data: 1761804 22M8 257 63190 0 068566 2D C25027  
          
        Increase:   
          
        Total:   
          
        Cost Code: 631906A1935Q  
         
SUBCLIN 185001: 
Funding on SUBCLIN 185001 is initiated as follows:  
          
        ACRN: BT  
          
        CIN: 130060021600001  
          
        Acctng Data: 1761804 60BD 257 53825 S 060951 2D C003NA  
          
        Increase:   
          
        Total   
          
        Cost Code: 465816SU001Q  
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SUBCLIN 190101: 
Funding on SUBCLIN 190101 is initiated as follows:  
          
        ACRN: BS  
          
        CIN: 130060021600009  
          
        Acctng Data: 1761804 70BD 257 53824 S 060957 2D C003TP  
          
        Increase:   
          
        Total:   
          
        Cost Code: P00076NU000P  
         
SUBCLIN 190201: 
Funding on SUBCLIN 190201 is initiated as follows:  
          
        ACRN: BT  
          
        CIN: 130060021600003  
          
        Acctng Data: 1761804 60BD 257 53825 S 060951 2D C003NA  
          
        Increase:   
          
        Total:   
          
        Cost Code: 465816SU001Q  
         
SUBCLIN 190301: 
Funding on SUBCLIN 190301 is initiated as follows:  
          
        ACRN: BU  
          
        CIN: 130060021600012  
          
        Acctng Data: 1761804 22M8 257 63190 0 068566 2D C25027  
          
        Increase:   
          
        Total:   
          
        Cost Code: 631906A1935Q  
 
 
SECTION I - CONTRACT CLAUSES  
 
 
 
The following have been modified:  
         

252.232-7007 LIMITATION OF GOVERNMENT’S OBLIGATION (MAY 2006) 
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 (a) Contract line item(s) 1805, 1809, 1813, 1817, 1821, 1840, 1842, 1846, 1850, 1901, 1902, and 1903 are 

incrementally funded. For these item(s), the sum of  $1,213,873.00 of the total price is presently available for 
payment and allotted to this contract. An allotment schedule is set forth in paragraph (j) of this clause. 
 (b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which 
the total amount payable by the Government, including reimbursement in the event of termination of those item(s) 
for the Government’s convenience, approximates the total amount currently allotted to the contract. The Contractor 
is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any 
event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of 
anything to the contrary in the clause entitled “Termination for Convenience of the Government.” As used in this 
clause, the total amount payable by the Government in the event of termination of applicable contract line item(s) 
for convenience includes costs, profit, and estimated termination settlement costs for those item(s). 
 (c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor 
will notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor’s best 
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for 
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for 
performance of the applicable item(s). The notification will state (1) the estimated date when that point will be 
reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up 
to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed 
upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional 
funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent 
period as may be specified in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the 
parties. If after such notification additional funds are not allotted by the date identified in the Contractor’s 
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional 
funds have not been allotted, pursuant to the clause of this contract entitled “Termination for Convenience of the 
Government.” 
 (d) When additional funds are allotted for continued performance of the contract line item(s) identified in 
paragraph (a) of this clause, the parties will agree as to the period of contract performance which will be covered by 
the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional 
allotted funds and agreed substitute date, and the contract will be modified accordingly. 
 (e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in 
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the 
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional 
funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing, 
and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such 
equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause 
entitled “Disputes.” 
 (f) The Government may at any time prior to termination allot additional funds for the performance of the contract 
line item(s) identified in paragraph (a) of this clause. 
 (g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled 
“Default.” The provisions of this clause are limited to the work and allotment of funds for the contract line item(s) 
set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with 
regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) 
and (e) of this clause. 
 (h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of 
this contract entitled “Termination for Convenience of the Government.” 
 (i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise 
prohibited under 31 U.S.C. 1342. 
 (j) The parties contemplate that the Government will allot funds to this contract in accordance with the following 
schedule: 
     On execution of contract for FY16:   

     August 14, 2015  $ 678,973.16 

     November 02, 2015  $ 336,794.66 

     November 18, 2015  $124,329.03 

     December 7, 2015  $405,321.93 

    December 16, 2015  $39,047.20 
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    January 7, 2015   $250,874.50 

    March 1, 2016   $1,764,222.25 

    May 17, 2016   $105,532.82 

    August 2, 2016   $332,973.00 

    August 10, 2016   $7,903 

    September 15, 2016  $1,213,873.00 

  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
         

Exhibits 

   CDRLs --- DD Forms 1423:  
Exhibit A001 – Contract Funding Status Report (CFSR) 
Exhibit A002 – Conference Minutes 
Exhibit A005 – Contractor Inventory/Utilization Report of GFP/GFI  
Exhibit A006 – Mobilization CI Contractor Performance Summary Report 
Exhibit A007 – CI Contractor Performance Summary Report 
Exhibit A009 – Quality System Plan 
Note:  CDRL numbers A003, A004 and A008 not used. 

 

Attachments 

 
  
Attachment 1  Statement_of_Work_(SOW)_Addendum_B_(CIS)_NSS__RFP_22APR2011_CH 2 
   Appendix B01_NSST_28_Mar_11_CH1 
                 Appendix B02 CH 1 Littoral Combat Ship (LCS) Shiphandling Trainer                               
   Attachment 1- ATG Atlantic, Norfolk VA Ch2 24Oct11 
   Attachment 2- ATG Pacific, San Diego CA Ch2 24Oct11 
   Attachment 3- ATG Mayport FL Ch2 24Oct11 
   Attachment 4- ATG Northwest, Everett WA Ch2 24Oct11 
   Attachment 5- ATG MIDPAC, Pearl Harbor HI Ch2 24Oct11 
   Attachment 6- ATG USNB, Sasebo Japan Ch2 24Oct11 
   Attachment 7- ATG USNB, Yokosuka Japan Ch2 24Oct11 
   Attachment 8- Newport 
   Attachment 9- Naval Station, Rota, Spain 12 May 15 
   Attachment 10- Naval Support Activity, Manama, Bahrain 12 May 15 
   Appendix B003 SWOSCOLCOM NSS Instructors 
  
 
Attachment 2  CDRL Addressee List Rev 1 
 
Attachment 3  DD Form 254 – Contract Security Classification Specification  
  
Attachment 4  Quality Assurance Surveillance Plan (QASP)  
 

Attachment 5  Price Breakout Worksheet  (PBW) Mod 55, 15 September 2016  FAR 52.217-8  

 
Attachment 6  Government Furnished Equipment (GFE) List 
 
Attachment 7  NSS Site Specific Contact Information 
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Attachment 8  Data Item Transmittal Form NAWCTSD 4330/60 Rev 2  
 
 
  
 
(End of Summary of Changes)  
 
 
 




